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ESTIMATE RUN 03/14/2003

ESTIMATE SUMMARY 13:54:43

CONTID: C13790         ESTIMATE NO: 0007 PROG 1999

PCN: 13790-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement West PERCENT TIME:

PROJECT NO: STA R400-123                  

FY 02 SIGN REPLACEMENT WEST

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 09/12/2002 DATE TIME STARTED 03/11/2002

550 TOPEKA WAY DATE LET 12/20/2001 DATE WORK BEGAN

 DATE AWARDED 01/03/2002 DATE TIME STOPPED 09/12/2002

 DATE CONTRACT EXECUTED 01/17/2002 DATE ACCEPTED 09/12/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 03/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 468,883.00 PARTICIPATING $ $ 9,530.90

AWARD PROJECT AMT: 453,532.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -142.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.71

WORK DAYS

WORK DAYS

99.97%

138.25

9,530.90

9,530.90

9,387.94

$

$

$

$

468,744.75

0.00

468,744.75

0.00

468,744.75

-5,336.17

0.00

463,408.58

0.00

AMOUNT DUE 463,408.58 9,387.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,387.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

106.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 13790-BID    ESTIMATE RUN 03/14/2003

PROJECT: STA R400-123                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF GROUND SIGN 678.000

-1.000

202-00810  
 

677.000

EACH

15.00000 10,155.00677.000

-15.00

0010 REMOVAL OF SIGN PANEL 584.000

-1.000

202-00821  
 

584.000

EACH

20.00000 11,660.00583.000

-20.00

0015 SIGN PANEL (CLASS I) 3,915.000

-117.000

614-00011  
 

3,813.000

SF  

11.00000 41,778.003,798.000

-1,287.00

0020 SIGN PANEL (CLASS II) 4,257.000

-72.000

614-00012  
 

4,232.000

SF  

14.75000 61,728.754,185.000

-1,062.00

0025 SIGN PANEL (CLASS III) 5,057.000

-467.000

614-00013  
 

4,547.000

SF  

17.75000 81,472.504,590.000

-8,289.25

0026 F/A MCR L4  MATERIAL COST SIGN PANEL 0.000

15,273.000

700-70036  
 

15,273.000

F A 

1.00000 15,273.0015,273.000

15,273.00

0027 F/A MCR LINE 5 MATERIAL COST T-SUPPORT 0.000

4,238.000

700-70036  
 

4,238.000

F A 

1.00000 4,238.004,238.000

4,238.00

0030 STEEL SIGN POST (W 6X12) 55.000

0.000

614-00612  
 

55.000

LF  

29.00000 1,595.0055.000

0.00

0035 STEEL SIGN POST (W 6X15) 32.000

0.000

614-00615  
 

32.000

LF  

30.00000 960.0032.000

0.00

0040 STEEL SIGN POST (W 8X18) 35.000

0.000

614-00818  
 

35.000

LF  

32.00000 1,120.0035.000

0.00

0045 STEEL SIGN POST (2 INCH ROUND) 3,611.000

31.000

614-01502  
 

3,639.000

LF  

7.25000 26,404.503,642.000

224.75
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PCN: 13790-BID    ESTIMATE RUN

PROJECT: STA R400-123                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0045 MATERIAL ALLOWANCE P - POST ASSEMBLIES, 2 3/8" U-BOLTS 0.000

0.000LF  

3.63000 0.000.000

0.00

0046 ADDED ITEM (FOOT)/ CMO 04 --  ADD LINE ITEM FOR P-POST
IN CONCRETE

225.000

0.000

900-00012  
 

225.000

LF  

10.60000 2,385.00225.000

0.00

0050 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 3,876.000

-2.000

614-01582  
 

3,876.000

LF  

22.00000 85,228.003,874.000

-44.00

0050 MATERIAL ALLOWANCE P2 POST ASSEMBLIES, U-BOLTS, 
U-BRACKETS, T-BRKTS

0.000

0.000LF  

16.13800 0.000.000

0.00

0055 CONCRETE FOOTING (TYPE 1) 4.000

0.000

614-03001  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0060 CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0065 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0070 *FLASHING BEACON 8.000

0.000

614-80000  
 

8.000

EACH

6,000.00000 48,000.008.000

0.00

0071 ADDED ITEM (FOOT)/ 1-1/4 INCH ELECTRICAL CONDUIT 
(INSTALL ONLY) MCR 1

0.000

0.000

900-00012  
 

0.000

LF  

0.00000 0.000.000

0.00

0072 ADDED ITEM (FOOT)/ 1-1/4 INCH PVC ELECTRICAL CONDUIT 
(INSTALL ONLY)  MCR 1

2,826.000

244.000

900-00012  
 

3,070.000

LF  

2.10000 6,447.003,070.000

512.40

0075 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00
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PCN: 13790-BID    ESTIMATE RUN 03/14/2003

PROJECT: STA R400-123                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0080 *TRAFFIC CONTROL 1.000

0.000

630-10005  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0085 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1.000

F A 

1.00000 0.000.000

0.00

0090 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 468,744.759,530.90468,883.00CURRENT AMT0200 $ $ $

$ 468,744.759,530.90$468,883.00$CURRENT AMTPROJECT TOTAL


